PHASE 1 ASSESSMENT | SAMPLE DELIVERABLE

CONTOSO RETAIL GROUP (FICTIONAL)

PORTFOLIO SAMPLE DELIVERABLE

SAMPLE: FICTIONAL ORGANIZATION AND DATA

INTEGRATION ESTATE ASSESSMENT

Integration Estate Assessment and Phase 2 Quote

214 FLOWS, 61 AZURE RESOURCES, 5 PIPELINES.

WHAT THE BUSINESS DEPENDS ON,
WHAT CAN GO, AND WHAT IT COSTS TO FIX.

Dr. Alexis S. Smith

Founder & Chief Executive Officer, Ascend AI NOW, LLC

Sample prepared to show the Phase 1 deliverable format

PART 1

Executive summary

Contoso depends on 64 of its 214 flows. 118 can be retired, 32 need an owner decision, and the Phase 2 rebuild is estimated at 350 hours over 14 weeks.

64	118	54	$59,520
FLOWS THE BUSINESS DEPENDS ON	FLOWS TO RETIRE	HIGH-RISK CONNECTIONS	ANNUAL AZURE COST TO REMOVE

What the business depends on

BUSINESS PROCESS	CRITICAL FLOWS	CURRENT RISK
Order to cash	Shopify US and CA orders to Business Central; Amazon orders via connector app	Runs as departed admin
Inventory	Daily inventory push to Shopify; item master sync to Amazon	Shared bot account
Fulfillment	3PL shipment confirmations to Business Central	No rerun protection
Finance	AP invoice intake; Amazon settlement reporting	Personal mailbox
Reporting	Business Central and GA4 data into Power BI	3 hops through Google and Azure

Top 5 risks

1. **Order flows run as a departed administrator.** If that account is disabled, Shopify and Amazon orders stop reaching Business Central.
2. **12 connections share 1 bot login.** No one can tell who changed what, and a password reset breaks 41 flows at once.
3. **No source control.** A flow edited in production cannot be rolled back.
4. **Order posting is not rerunnable.** A retried run can create duplicate sales orders.
5. **GA4 data takes 3 hops** (BigQuery, Azure Blob, Power BI dataflow), so a failure in any one leaves reporting stale without warning.

Recommendation: award Phase 2 at 350 hours over 14 weeks, starting with service identities for the 6 order and inventory flows in week 1.

FIRM QUOTE AND ASSUMPTIONS IN PART 4

PART 2

Inventory: what exists and what it is worth keeping

Every flow, connection, Azure resource and pipeline is listed in the companion Excel workbook. The totals below summarize it.

FLOWS BY CLASSIFICATION (214)



CONNECTIONS BY RISK (96)

RISK	COUNT	MEANING
High	54	Departed user, shared login or unknown owner
Medium	28	Current employee's personal account
Low	14	Organization-owned service identity

AZURE RESOURCES (61)

CLASSIFICATION	COUNT	MONTHLY COST
Keep	11	$1,860
Review	7	$600
Retire	43	$4,960
Total	**61**	**$7,420**

EXCERPT: HIGHEST-IMPACT FLOWS

FLOW	RUNS AS	LAST RUN	CALL	NEXT STEP
Shopify US: orders to Business Central	Departed admin	Today	KEEP	Rebuild on service identity
Amazon: orders to Business Central via connector app	Departed admin	Today	KEEP	Replace connector app
Daily inventory push to Shopify	Shared bot	Today	KEEP	Move logic into Business Central
Shopify US: order sync v1 (old)	Shared bot	120 days	RETIRE	Superseded
Inventory push to Shopify (copy)	Departed admin	95 days	RETIRE	Duplicate
3PL ASN email parser	Personal account	2 days	RETIRE	Into 3PL confirmations flow
New customer welcome email	Unknown	1 day	OWNER UNKNOWN	Confirm with Marketing

PART 3

Target architecture and order of work

Logic moves into Business Central and Shopify, flows become thin and rerunnable, and analytics move to 1 Fabric hop.

AREA	TODAY	TARGET
Environments	4, including Default with 71 production flows	Development, Test, Production in a managed solution
Source control	None	Solutions exported to Git on every change; pipeline deploys to Test then Production
Identity	Departed admin, shared bot, personal accounts	2 Entra app registrations Contoso owns; secrets in Key Vault
Order posting	Per-order posting, no duplicate check	Daily batch, 1 order per channel, keyed on STORE-YYYYMMDD
Azure	61 resources	11 resources: Key Vault, logging, Application Insights, Fabric capacity
Analytics	GA4, BigQuery, Blob, dataflow, Power BI	GA4 into Fabric lakehouse, Power BI on Fabric; Google project retired
Monitoring	None	Power BI report validating every sync daily, with an exceptions list

Order of work



Gates: Wave 2 retirements start only after 14 days without runs and owner sign-off. Wave 3 goes live per channel after 5 days of parallel running with matched totals.

PART 4

Firm Phase 2 quote

Phase 2 is estimated at 350 hours, delivered over 14 weeks. Price is set at the rate in the client agreement.

SCOPE ITEM	HOURS	SHARE	WAVE
1. Consolidate flows into managed environments with source control and service identities	104	30%	1 and 2
2. Reduce Azure from 61 to 11 resources	22	6%	2
3. Move GA4 pipelines into Fabric and retire the Google project	44	13%	2
4. Document every remaining flow, connection, resource and pipeline	36	10%	4
5. Power BI dashboards validating every sync daily	28	8%	4
6. Replace Shopify and Amazon connectors with daily batching into Business Central	84	24%	3
Project management and change control	32	9%	All
Total	**350**	**100%**	**14 weeks**

ASSUMPTIONS

1. The 32 owner-unknown flows are resolved within 10 business days of kickoff; unresolved flows are disabled, not deleted, for 30 days.
2. Contoso provides Power Automate premium and Fabric capacity licensing, including for the service identities.
3. Business Central standard APIs cover the order and item objects; no custom extensions are required.
4. Contoso approves changes within 2 business days. Delays move the schedule, not the price.

ACCEPTANCE

Each wave closes when its gate is met and Contoso IT signs off. Phase 2 is complete when Contoso IT runs and changes the estate from the documentation without the consultant.